Agore Project Schedule

Project Start Date:	2014-10-17			
Project Part 3 Due Date	2014-11-07			
Project Part 4 Due Date	2014-01-12			
Project End Date	2014-01-12			

Num	Task	Lead	Start (Tentative)	End (Tentative)	# of Days	% Complete
	Total Project	Everyone	2014-10-17	2014-01-12		0
1	Development of UI and View		2014-10-17	2014-11-07		0
1.1	Create Activity Layout XMLs		2014-10-17	2014-10-19	3	0
1.2	Create Object Layout XMLs		2014-10-17	2014-10-19	3	0
1.3	Design Menu Bar		2014-10-17	2014-10-19	3	0
1.4	Transition between Static Activities		2014-10-20	2014-10-22	3	0
1.5	Populate ListView of QuestionView		2014-10-20	2014-10-29	9	0
1.6	Add Model and Controller					
1.7	Add Update View Methods					
1.8	Add Sorting Methods					
1.9	Populate ListView with Objects		2014-11-07	2014-11-07	7	0
2	Development of Model		2014-10-17	2014-11-19	34	0
2.1	Create Basic Question Class		2014-10-17	2014-10-19	3	0
2.2	Create Basic Answer Class		2014-10-17	2014-10-19	3	0
2.3	Create Basic Comment Class		2014-10-17	2014-10-19	3	0
2.4	Develop Author Class		2014-10-20	2014-10-20	1	0
2.5	Develop Core User Class		2014-10-20	2014-11-19	10	0
2.6	Implement Local Cache Model		2014-10-31	2014-11-14	14	0
2.7	Implement Web Service Model		2014-10-31	2014-11-14	14	0
2.8	Implement Observers		2014-10-17	2014-11-14	28	0
3	Development of Controller		1899-12-30	1899-12-30		0
3.1	Add Question					
3.2	Add Comment					
3.3	Add Answer					
3.4	Add Favourite					
3.5	Add Cache					
3.6	Development of Data Structure					
4	Development of QuestionLoad/Saver		2014-10-20	2014-11-03	14	
4.1	Implement JSON Serialization		2014-10-20	2014-10-29	9	
4.2	Test Consistancy of Test Data		2014-10-30	2014-11-03	4	
5	Curve Ball Task	Unknown	2014-11-07	2014-11-17	24	0
5.1	Design and Test Case Development	Unknown	2014-11-07	2014-11-17	10	0
5.2	Curve Ball Subtask	Unknown	2014-11-07	2014-01-12	24	0
5.3	Curve Ball Subtask	Unknown	2014-11-07	2014-01-12	24	0
5.4	Curve Ball Subtask	Unknown	2014-11-07	2014-01-12	24	0
5.5	Curve Ball Subtask	Unknown	2014-11-07	2014-01-12	24	0
5.6	Curve Ball Subtask	Unknown	2014-11-07	2014-01-12	24	0
6	Final Debugging	Everyone	2014-11-17	2014-11-30	13	0
6.1	Field Test on Phones and Emulator	Everyone	2014-11-17	2014-11-26	9	0
6.2	Fix Bugs and Refactor	Everyone	2014-11-18	2014-11-30	12	0
7	Housekeeping / Documentation	Everyone	2014-10-17	2014-12-01		0
7.1	Research and Tutorials	Everyone	2014-10-17	2014-01-12		0
7.2	Development of Novel Test Cases	Everyone				0
7.3						
7.4						
7.5						
7.6	Presentation	Everyone	2014-12-01	2014-12-01	1	0

Legend