Agora Project Schedule

Project Part 3 Start Date:	2014-10-17
Project Part 3 Due Date:	2014-11-07
Project Part 4 Due Date:	2014-01-12
Project End Date	2014-01-12

Num	Task	Lead	Start (Tentative)	End (Tentative)	# of Days	% Complete
	Total Project	Everyone	2014-10-17	2014-12-01	45	1
1	UI and Graphical Elements	D,J,K,T	2014-10-17	2014-12-01	45	1
1.1	Develop BrowseQuestion View	Daniel	2014-10-17	2014-12-01	45	1
1.2	Develop QuestionAnswerView	Jae	2014-10-17	2014-11-21	35	1
1.3	Develop AuthorQuestionView	Kevin	2014-10-17	2014-11-05	19	1
1.4	Develop AuthorAnswerView	Kevin	2014-10-20	2014-11-05	16	1
1.5	Develop SearchResultView	Tian	2014-10-17	2014-12-01	45	1
1.6	Develop Icons and Find Graphical Resources	D,J,K,T	2014-10-17	2014-11-21	35	1
1.7	Develop Login UI	Daniel	2014-11-07	2014-11-21	14	1
2	Development of Core Model (Data) Elements	Carl	2014-10-17	2014-11-02	16	1
2.1	Develop Question Class	Carl	2014-10-17	2014-11-02	16	1
2.2	Develop Answer Class	Carl	2014-10-17	2014-11-02	16	1
2.3	Develop Comment Class	Carl	2014-10-17	2014-11-02	16	1
2.4	Develop Author Class	Carl	2014-10-17	2014-11-02	16	1
2.5	Develop DeviceUser Class	Carl	2014-10-17	2014-11-02	16	1
3	Development of Controller	Carl, Jon	2014-10-17	2014-11-16	30	1
3.1	Develop methods to modify data classes	Carl	2014-10-17	2014-10-31	14	1
3.2	Develop method to modify cache	Carl, Jon	2014-10-17	2014-10-31	14	1
3.3	Develop methods to modify WebService	Carl, Jon	2014-10-17	2014-10-31	14	1
3.4	Add methods to add images	Carl, Jon, Tien	2014-11-06	2014-11-16	10	1
4	Development of Data Flow (I/O) and Web Classes	Carl, Jon	2014-10-17	2014-11-21	35	1
4.1	Research of ElasticSearch	Carl, Jon	2014-10-17	2014-10-27	10	1
4.2	Implement JSON Serialization	Carl, Jon	2014-10-17	2014-10-31	14	1
4.3	Implement Local Cache Model	Carl, Jon	2014-10-17	2014-10-31	14	1
4.4	Implement Web Service Model	Carl, Jon	2014-10-17	2014-10-31	14	1
4.5	Write Test Cases for the Queue System	Carl, Jon	2014-10-22	2014-11-21	30	1
6	Geolocation Awareness	Everyone	2014-11-07	2014-11-17	24	1
6.1	Design and Test Case Development	Everyone	2014-11-07	2014-11-17	10	1
6.2	Modify UI to Include Location	Everyone	2014-11-07	2014-01-12	24	1
6.3	Modify Controller to Handle Location	Everyone	2014-11-07	2014-01-12	24	1
6.4	Develop Location Data Class	Everyone	2014-11-07	2014-01-12	24	1
6.5	Develop Option to Set Location	Everyone	2014-11-07	2014-01-12	24	1
6.6	Develop Ability to Filter By Distance	Everyone	2014-11-07	2014-01-12	24	1
7	Mass Debugging Cycles	Everyone	2014-10-17	2014-12-01	45	1
7.1	Review Test Cases	Everyone	2014-10-17	2014-12-01	45	1
7.2	Prototype Field Test	Everyone	2014-11-01	2014-11-07	6	1
7.3	Fix Bugs and Refactor for Prototype Demo	Everyone	2014-10-17	2014-11-07	21	1
7.4	Final Debugging	Everyone	2014-11-08	2014-12-01	23	1
7.5	Field Test on Phones and Emulator	Everyone	2014-11-19	2014-12-01	12	1
7.6	Fix Bugs and Refactor	Everyone	2014-11-08	2014-12-01	23	1
8	Housekeeping / Documentation	Everyone	2014-10-22	2014-12-01	40	1
8.1	Respond and reorganize to feedback	Everyone	2014-10-22	2014-12-01	40	1
8.2	Prep for halfway prototype presentation	Everyone	2014-11-01	2014-11-07	6	1
8.3	Respond and reorganize to prototype feedback	Everyone	2014-11-08	2014-11-21	13	1
8.4	Prep for final presentation	Everyone	2014-11-21	2014-12-01	10	1
8.5	Develop YouTube Demo of Final App	Everyone	2014-11-21	2014-12-01	10	1
8.6	Power Usage Analysis of Final App	Everyone	2014-11-21	2014-12-01	10	1

Legend

- Incomplete Project
- Incomplete View Objectives
- Incomplete Model Objectives
- Incomplete Controller Objectives
- Incomplete I/O Objectives
- Incomplete Curve Ball Objectives
- Incomplete Housekeeping Objectives
- Completed Project
- Completed View Objectives
- Completed Model Objectives
- Completed Controller Objectives
- Completed I/O Objectives
- Completed Curve Ball Objectives
- Completed Housekeeping Objectives