## Agora Project Schedule Project Part 3 Start Date: 2014-10-17 Project Part 3 Due Date 2014-11-07 Ь October November Project Part 4 Due Date 2014-01-12 Legend Week 5 Week 6 Project End Date 2014-01-12 Incomplete Project Incomplete View Objectives Start (Tendative) End (Tendative) # of Devge % Complete F Sa Su M T W Th F Num Task Incomplete Model Objectives Lead Incomplete Controller Objectives Total Project 2014-10-17 2014-12-01 0.54 Incomplete I/O Objectives 1 UI and Graphical Elements DJ.K.T 2014-10-17 2014-11-21 Incomplete Curve Ball Objectives 1.1 Develop BrowseQuestion View Daniel 2014-10-17 2014-11-21 1.2 Develop QuestionAnswerView Incomplete Housekeeping Objectives Jae 2014-10-17 2014-11-21 1.3 Develop AuthorQuestionView 2014-10-17 Completed Project 1.4 Develop AuthorAnswerView 2014-10-20 1.5 Develop SearchResultView 2014-10-17 2014-11-21 Completed View Objectives 1.6 Develop icons and Find Graphical Resources D,J,K,T 2014-10-17 2014-11-21 35 Completed Model Objectives 1.7 Develop Login UI 2014-11-07 Completed Controller Objectives Completed I/O Objectives 2 Development of Core Model (Data) Elements 2014-10-17 2014-11-02 2.1 Develop Question Class Completed Curve Ball Objectives Carl 2014-10-17 2014-11-02 2.2 Develop Answer Class Carl Completed Housekeeping Objectives 2014-10-17 2.3 Develop Comment Class Carl 2014-10-17 2.4 Develop Author Class 2014-10-17 2.5 Develop DeviceUser Class Carl 2014-10-17 2014-11-02 3 Development of Controller Carl, Jon 2014-10-17 2014-11-20 0.32 3.1 Develop methods to modify data classes Carl 2014-10-17 2014-10-31 3.2 Develop method to modify cach Carl, Jon 2014-10-17 2014-10-31 3.3 Develop methods to modify WebService 2014-10-17 Carl. Jon 3.4 Add methods to add image: 2014-11-06 24 4 Development of Data Flow (I/O) and Web Classes Carl, Jon 2014-10-17 2014-11-21 4.1 Research of FleetinSearch Carl. Jon 2014-10-17 2014-10-27 4.2 Implement JSON Serialization Carl. Jon 2014-10-17 4.3 Implement Local Cache Model Carl, Jon 2014-10-17 2014-10-31 4.4 Implement Web Service Mode Carl. Jon 2014-10-17 4.5 Write Test Cases for the Queue System Carl, Jon 2014-10-22 2014-11-21 30 6 Curve Ball Task Everyone 2014-11-07 2014-11-17 6.1 Design and Test Case Development 2014-11-07 2014-11-17 Everyone 6.2 Curve Ball Subtask Everyone 2014-11-18 2014-01-12 6.3 Curve Ball Subtask Everyone 2014-11-18 2014-01-12 6.4 Curve Ball Subtask 2014-11-18 Everyone 2014-01-12 6.5 Curve Ball Subtask Everyone 2014-11-18 2014-01-12 24 6.6 Curve Ball Subtask Everyone 2014-11-18 2014-01-12 7 Mass Debugging Cycles Everyone 2014-10-17 2014-12-01 7.1 Review Test Cases Everyone 2014-10-17 2014-12-01 7.2 Prototype Field Test Everyone 2014-11-01 2014-11-07 7.3 Fix Bugs and Refactor for Prototype Demo 2014-10-17 Everyone 7.4 Final Debugging Everyone 2014-11-08 7.5 Field Test on Phones and Emulator Everyone 2014-11-19 2014-12-01 12 7.6 Fix Bugs and Refactor 2014-11-08 2014-10-22 8 Housekeeping / Documentation Everyone 2014-10-22 8.1 Respond and reorganize to feedback Everyone 2014-12-01 8.2 Prep for halfway prototype presentation Everyone 2014-11-01 13 Everyone 2014-11-08 8.4 Prep for final presentation 2014-11-21 10 Everyone 2014-12-01 8.5 Develop YouTube Demo of Final App Everyone 2014-11-21 8.6 Power Usage Analysis of Final App 2014-11-21 2014-12-01 Everyone