

Agora Project Schedule

Project Part 3 Start Date:		2014-10-17	
Project Part 3 Due Date		2014-11-07	
Project Part 4 Due Date		2014-01-12	
Project End Date		2014-01-12	

October														November																												D			
Week 1				Week 2				Week 3				Week 4				Week 5				Week 6				Week 7				WB																	
O17	O18	O19	O20	O21	O22	O23	O24	O25	O26	O27	O28	O29	O30	O31	N1	N2	N3	N4	N5	N6	N7	N8	N9	N10	N11	N12	N13	N14	N15	N16	N17	N18	N19	N20	N21	N22	N23	N24	N25	N26	N27	N28	N29	N30	D1
F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M
Total Project		Everyone	2014-10-17	2014-12-01	45	0																																							
1	UI and Graphical Elements	D,J,K,T	2014-10-17	2014-11-21	35	0.11																																							
1.1	Develop BrowseQuestion View	Daniel	2014-10-17	2014-11-07	21	0.19																																							
1.2	Develop QuestionAnswerView	Joe	2014-10-17	2014-11-07	21	0.19																																							
1.3	Develop AuthorQuestionView	Kevin	2014-10-17	2014-11-07	21	0.19																																							
1.4	Develop AuthorAnswerView	Kevin	2014-10-20	2014-11-21	32	0.03																																							
1.5	Develop SearchResultView	Tian	2014-10-17	2014-11-21	35	0.11																																							
1.6	Develop Icons and Find Graphical Resources	D,J,K,T	2014-10-17	2014-11-21	35	0.11																																							
2. Development of Core Model (Data) Elements																																													
2.1	Develop Question Class	Carl	2014-10-17	2014-10-24	7	0.57																																							
2.2	Develop Answer Class	Carl	2014-10-17	2014-10-24	7	0.57																																							
2.3	Develop Comment Class	Carl	2014-10-17	2014-10-24	7	0.57																																							
2.4	Develop Author Class	Carl	2014-10-17	2014-10-24	7	0.57																																							
2.5	Develop DeviceUser Class	Carl	2014-10-17	2014-11-21	35	0.11																																							
3. Development of Controller																																													
3.1	Develop methods to modify data classes	Carl	2014-10-17	2014-10-24	7	0.43																																							
3.2	Develop method to modify cache	Carl, Jon	2014-10-29	2014-11-09	11	0.27																																							
3.3	Develop methods to modify WebService	Carl, Jon	2014-10-25	2014-11-21	27	0.11																																							
4. Development of Data Flow (I/O) and Web Classes																																													
4.1	Research of Elasticsearch	Carl, Jon	2014-10-17	2014-10-27	10	0.4																																							
4.2	Implement JSON Serialization	Carl, Jon	2014-10-17	2014-10-24	7	0.43																																							
4.3	Implement Local Cache Model	Carl, Jon	2014-10-22	2014-10-29	7	0.43																																							
4.4	Implement Web Service Model	Carl, Jon	2014-10-28	2014-11-21	24	0.13																																							
4.5	Write Test Cases for the Queue System	Carl, Jon	2014-10-22	2014-11-21	30	0																																							
6. Curve Ball Task																																													
6.1	Design and Test Case Development	Everyone	2014-11-07	2014-11-17	10	0																																							
6.2	Curve Ball Subtask	Everyone	2014-11-18	2014-01-12	24	0																																							
6.3	Curve Ball Subtask	Everyone	2014-11-18	2014-01-12	24	0																																							
6.4	Curve Ball Subtask	Everyone	2014-11-18	2014-01-12	24	0																																							
6.5	Curve Ball Subtask	Everyone	2014-11-18	2014-01-12	24	0																																							
6.6	Curve Ball Subtask	Everyone	2014-11-18	2014-01-12	24	0																																							
7. Mass Debugging Cycles																																													
7.1	Review Test Cases	Everyone	2014-10-17	2014-12-01	45	0																																							
7.2	Prototype Field Test	Everyone	2014-11-01	2014-11-07	6	0																																							
7.3	Fix Bugs and Refactor for Prototype Demo	Everyone	2014-10-17	2014-11-07	21	0																																							
7.4	Final Debugging	Everyone	2014-11-08	2014-12-01	23	0																																							
7.5	Field Test on Phones and Emulator	Everyone	2014-11-19	2014-12-01	12	0																																							
7.6	Fix Bugs and Refactor	Everyone	2014-11-08	2014-12-01	23	0																																							
8. Housekeeping / Documentation																																													
8.1	Respond and reorganize to feedback	Everyone	2014-10-22	2014-12-01	40	0.03																																							
8.2	Prep for halfway prototype presentation	Everyone	2014-11-01	2014-11-07	6	0																																							
8.3	Respond and reorganize to prototype feedback	Everyone	2014-11-08	2014-11-21	13	0																																							
8.4	Prep for final presentation	Everyone	2014-11-21	2014-12-01	10	0																																							
8.5	Develop YouTube Demo of Final App	Everyone	2014-11-21	2014-12-01	10	0																																							
8.6	Power Usage Analysis of Final App	Everyone	2014-11-21	2014-12-01	10	0																																							

Legend

- Incomplete Project
- Incomplete View Objectives
- Incomplete Model Objectives
- Incomplete Controller Objectives
- Incomplete I/O Objectives
- Incomplete Curve Ball Objectives
- Incomplete Housekeeping Objectives
- Completed Project
- Completed View Objectives
- Completed Model Objectives
- Completed Controller Objectives
- Completed I/O Objectives
- Completed Curve Ball Objectives
- Completed Housekeeping Objectives