

## Agora Project Schedule

Project Part 3 Start Date:		2014-10-17	
Project Part 3 Due Date		2014-11-07	
Project Part 4 Due Date		2014-01-12	
Project End Date		2014-01-12	

October														November																												D			
Week 1				Week 2				Week 3				Week 4				Week 5				Week 6				Week 7				Week 8				W8													
O17	O18	O19	O20	O21	O22	O23	O24	O25	O26	O27	O28	O29	O30	O31	N1	N2	N3	N4	N5	N6	N7	N8	N9	N10	N11	N12	N13	N14	N15	N16	N17	N18	N19	N20	N21	N22	N23	N24	N25	N26	N27	N28	N29	N30	D1
F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M

Total Project		Everyone	2014-10-17	2014-11-21	46	0
1 UI and Graphical Elements		D,J,K,T	2014-10-17	2014-11-21	36	0
1.1 Develop BrowseQuestion View		Daniel	2014-10-17	2014-11-07	21	0
1.2 Develop QuestionAnswerView		Jae	2014-10-17	2014-11-07	21	0
1.3 Develop AuthorQuestionView		Kevin	2014-10-17	2014-11-07	21	0
1.4 Develop AuthorAnswerView		Kevin	2014-10-20	2014-11-21	32	0
1.5 Develop SearchResultView		Tian	2014-10-17	2014-11-21	36	0
1.6 Develop Icons and Find Graphical Resource		D,J,K,T	2014-10-17	2014-11-21	36	0
2 Development of Core Model (Data) Elements		Carl	2014-10-17	2014-11-21	190	0
2.1 Develop Question Class		Carl	2014-10-17	2014-10-19	3	0
2.2 Develop Answer Class		Carl	2014-10-17	2014-10-19	3	0
2.3 Develop Comment Class		Carl	2014-10-17	2014-10-19	3	0
2.4 Develop Author Class		Carl	2014-10-20	2014-10-20	1	0
2.5 Develop DeviceUser Class		Carl	2014-10-20	2014-11-21	32	0
3 Development of Controller		Carl, Jon	2014-10-22	2014-11-21	113	0
3.1 Develop methods to modify data classes		Carl	2014-10-17	2014-10-24	7	0
3.2 Develop method to modify cache		Carl, Jon	2014-10-29	2014-11-09	11	0
3.3 Develop methods to modify Webservice		Carl, Jon	2014-10-25	2014-11-21	27	0
4 Development of Data Flow (IO) and Web Classes		Carl, Jon	2014-10-17	2014-10-29	12	0
4.1 Research of Elasticsearch		Carl, Jon	2014-10-17	2014-10-27	10	0
4.2 Implement JSON Serialization		Carl, Jon	2014-10-17	2014-10-24	7	0
4.3 Implement Local Cache Model		Carl, Jon	2014-10-22	2014-10-29	7	0
4.4 Implement Web Service Model		Carl, Jon	2014-10-28	2014-11-21	24	0
6 Curve Ball Task		Everyone	2014-11-07	2014-11-17	24	0
6.1 Design and Test Case Development		Everyone	2014-11-07	2014-11-17	10	0
6.2 Curve Ball Subtask		Everyone	2014-11-18	2014-01-12	24	0
6.3 Curve Ball Subtask		Everyone	2014-11-18	2014-01-12	24	0
6.4 Curve Ball Subtask		Everyone	2014-11-18	2014-01-12	24	0
6.5 Curve Ball Subtask		Everyone	2014-11-18	2014-01-12	24	0
6.6 Curve Ball Subtask		Everyone	2014-11-18	2014-01-12	24	0
7 Miss Debugging Cycles		Everyone	2014-10-17	2014-12-01	46	0
7.1 Review Test Cases		Everyone	2014-10-17	2014-12-01	46	0
7.2 Prototype Field Test		Everyone	2014-11-01	2014-11-07	6	0
7.3 Fix Bugs and Refactor for Prototype Demo		Everyone	2014-10-17	2014-11-07	21	0
7.4 Final Debugging		Everyone	2014-11-08	2014-12-01	23	0
7.5 Field Test on Phones and Emulator		Everyone	2014-11-19	2014-12-01	12	0
7.6 Fix Bugs and Refactor		Everyone	2014-11-08	2014-12-01	23	0
8 Housekeeping / Documentation		Everyone	2014-10-22	2014-12-01	40	0
8.1 Respond and reorganize to feedback		Everyone	2014-10-22	2014-12-01	40	0
8.2 Prep for halfway prototype presentation		Everyone	2014-11-01	2014-11-07	6	0
8.3 Respond and reorganize to prototype feedback		Everyone	2014-11-08	2014-11-21	13	0
8.4 Prep for final presentation		Everyone	2014-11-21	2014-12-01	10	0
8.5 Develop YouTube Demo of Final App		Everyone	2014-11-21	2014-12-01	10	0
8.6 Power Usage Analysis of Final App		Everyone	2014-11-21	2014-12-01	10	0

Legend

- Incomplete Project
- Incomplete View Objectives
- Incomplete Model Objectives
- Incomplete Controller Objectives
- Incomplete I/O Objectives
- Incomplete Curve Ball Objectives
- Incomplete Housekeeping Objectives
- Completed Project
- Completed View Objectives
- Completed Model Objectives
- Completed Controller Objectives
- Completed I/O Objectives
- Completed Curve Ball Objectives
- Completed Housekeeping Objectives